



IEEE P344

Project Status Report

Period: 10/2004 to 04/2005

James Parelo, Chairman IEEE 344 (SC-2.5)

IEEE/NPEC/SC2 Meeting

Monday, April 20-21, 2005

San Diego Marriott Hotel & Marina

San Diego, California



IEEE P344 Project Status Summary

- Meetings Held or Attended
- Activities Started in Report Period
- Activities Completed in Report Period
- Activities Remaining Unresolved at End of Report Period



IEEE P344 Project

Meetings Held or Attended

- No IEEE 344 Working Group meetings were held.
- Communicated with IEEE Technical Editors on resolution of editorial comments to P344/D27.



IEEE Std 344-1987

Activities Started in Report Period

- Submittal of IEEE P344/D27 for IEEE SA Balloting (Recirculation Ballot #4). (October 2004)
- Submittal of IEEE P344/D27 to NPEC and IEEE SA Standards Board for approved. (October 2004)
- Submittal of IEEE 344/D27 to the IEEE Technical Editors for review. (December 2004)
- Review of IEEE Technical Editor comments to IEEE 344-2004 document. (February 2005)
- IEEE Technical Editor peer review of IEEE 344-2004. (March 2005)

IEEE P344

Activities Completed in Report Period

- IEEE SA Balloting of IEEE P344/D27 was approved in Recirculation Ballot #4. (October 24, 2004)

Voting Results	No. of Votes	Percentage	Min. Votes Required	Acceptance Criteria	Valid Ballot
Total Votes	39	88%	34	75%	YES
Did Not Vote	5	11%			
Voting Pool	44				
Affirmative	33	86%		75%	YES
Negative	5	13%			
Abstain	1				



IEEE P344

Activities Completed in Report Period

- Received NPEC and IEEE SA Standards Board approval for IEEE P344/D27. (December 8, 2004)
- Resolved IEEE Technical Editor comments to IEEE 344-2004 document. (March 24, 2005)



IEEE P344

Activities Remaining Unresolved at End of Report Period

- Final review of IEEE 344-2004 prior to publication.
- Publication of IEEE 344-2004. (June 2005)